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 1,000,000CBD PHASE 3 - PPWST03001  19,594,822

12/6/200812/6/200512/6/20053  27%BROCK & BU-001 1DISTRICT8

Construction underway, to be complete March 2008.

 200,000FIRE STATION #31 - PBE04FI102  111,000

4  1%CF ASSOCIA-001 3DISTRICT8

FIRE STATION #31 DESIGN:  Design only of Fire Station #31 to be built near Mesa Park and 
Mesa.  Construction planned for FY 2006.  Final plans complete.

 183,000GALATZAN REC CTR - PBE04PA102  179,150

7/29/20052/14/20052/14/20051  100%MIJARES-MO-001 3DISTRICT8

Replacement of heating and cooling system.   Work basically completed but change order 
evaluation still on-going.  Floor repairs completed.

 750,000GENERAL PRK IMPRVMT DIST 8 - PBE04PA103  704,149

6/16/20063/20/20061 KIMLEY-HOR-001 3DISTRICT8

Kimley Horn not cooperating with final plan updates as requested.

 256,500HENDERSON HLTH CTR - PBE04HE101  280,735

8/5/200512/7/20054/4/20055  98%RON BROWN-001 3DISTRICT8

Closing project.

 52,676LADRILLO STREET & DRAINAGE - PBE04ST113  22,414

3  1%CSA ENGINE-001 2DISTRICT8

Street and drainage improvements on Ladrillo.  Construction will be funded by Community 
Development funds.  Awarded to second low bidder due nonresponsible low bidder.  Contracts 
being signed.

 239,011LEO CANCELLAR POOL2 - PBE04PA104  39,582

6/18/20053/21/20051  99%LUCERO-MEL-001 2DISTRICT8

Project completed
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 518,893SGNL & FLASH INSTAL DIST 8 - PBE04ST130  590,325

1/14/20057/15/20043 CITY ENGR-001 2DISTRICT8

Paisano & Ruhlen plans are ready and in Austin for review (rec'd verbal OK).  Deleting Santa 
Fe & Fr. Rahm. Doniphan & Racetrack is completed.

 2,538,545STREET RESURFACING DIST 8 - PBE04ST135  1,475,370

2/17/20066/15/20052/21/20053  99%DISTRICT8

Work in District 8 progressing well.

 0SUNLAND PARK DRIVE - PPWST03016  2,034,986

1/15/20069/6/20058/9/20053  100%HUITT-ZOLL-001 1DISTRICT8

Project Completed.

 2,000,000UNPAVED RIGHT OF WAY DIST 8 - PBE04ST138  1,316,155

12/9/20056/8/20052/7/20053  98% 2DISTRICT8

Approved list of alleys completed.  May be able to complete more depending upon funding 
availability.

 7,738,625  26,348,687


